DIVISION OF ENGINEERING SERVICES

CONTRACT PROGRESS REPORT

July 1, 2005 to November 30, 2005

TOTAL BIDS OPENED NOVEMBER TO DATE
Total Number of Projects 59 269
Total Low Bids $154,149,511 $1,060,214,804
Total Engineer’s Estimate $143,485,025 $950,230,751
Net Underruns(-) or Overruns(+) 7.43% 11.57%
Average Number Bidders 3.7 3.2

THIS TIME LAST YEAR

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

Projects Advertised 31 $270,338,000 292 $3,357,503,085
Projects Awarded 58 $343,253,591 213 $776,586,715
Projects Pending Award 40 $125,857,255 62 $225,333,793
Projects All Bids Rejected 5 $119,910,413 20 $203,609,759
Projects No Bids Received 0 $0 9 $28,380,000
Call for Bids Outstanding 31 $270,338,000 48 $2,360,738,000
Total Construction Value $813,393,731 $3,698,924,359

(Including supplemental work contingencies)

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 41 138

STIP, SHOPP, G-11** 33 107
Programmed Funds

STIP, SHOPP, G-11** $260,290,000 $694,509,000

Contract Allotment
All Projects $370,133,200

$838,901,100

CTC Funds Only / G-11** $286,272,800 $719,075,400
Net Underruns(-) or Additional Funds Required (+)

Amount Contract Allot. Under/Over Program $25,982,800 $24,566,400

Percent Under/Over Program 9.98% 3.54%

Funds Available at Advertising*

All Projects $371,182,000
Original CTC Votes / G-11** $287,720,000

Amount Contract Allot. Under/Over Funds Available at Advertising*

$866,293,700
$746,849,300

All Projects -$1,048,800 -$27,392,600
Percent Contract Allot. Under/Over Funds Available at Advertising*

All Projects -0.28% -3.16%
MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED
Number of Projects

All Projects 17 75

CTC Funds Only & G-11** 15 71
Contract Allotment

All Projects $10,923,800 $28,235,100

CTC Funds Only / G-11** $8,452,100 $34,743,300
Funds Available at Advertising*

All Projects $10,061,700 $36,556,800

CTC Funds Only / G-11** $7,590,000 $32,509,400
Percent Contract Allot. Under/Over Funds Available at Advertising*

All Projects 8.57% -22.76%

*

** G-11 for emergency allocations and Seismic Retrofit Projects.
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Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.
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